COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/15/2004

ESTIMATE SUMMARY 16:05:03
CONTID: C14513 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14513-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.5 DAYS TIME ALLOW: 31 WORK DAYS
SH 105, Curve Realignment PERCENT TIME: 30.65 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: SHE 105A-011
SH 105, Curve Realignment
NAME OF ROAD: 1058
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
XKE CONTRACTORS INC PAY PERIOD ENDING 09/11/2004 DATE TIME STARTED 08/10/2004
P. 0. BOX 305 DATE LET 07/15/2004 DATE WORK BEGAN  08/23/2004
DATE AWARDED 07/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/10/2004 DATE ACCEPTED
MONUMENT CO 80132 719/488-3331 DATE NOTICE TO PROCEED 08/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 184,782.60 PARTICIPATING $ 60,692.47 $ 60,692.47
AWARD PROJECT AMT:  § 156,568.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 32.85% TOTAL EARNINGS 60,692.47 60,692.47
FUNDS AVAILABLE: $ 124,090.13 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 60,692.47 60,692.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -539.28 -539.28
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 60,153.19 60,153.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 60,153.19 60,153.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60,153.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201-00000

202-00035

202-00090

202-00220

202-00240

202-00250

202-00821

202-01000

203-00060

203-01500

203-01597

C14513

14513-BID

SHE 105A-011

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

REMOVAL OF SIGN PANEL

REMOVAL OF FENCE

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

POTHOLING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS

7,600.00000

78.000
LF

12.50000

3.000
EACH

14.00000

250.000
SY

21.00000

284.000
SY

18.00000

150.000
SF

2.60000

1.000
EACH

70.00000

1,400.000
LF

0.65000

450.000
cYy

24.00000

10.000
HOUR

125.00000

10.000
HOUR

200.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000
1.000
1.000

0.000
78.000
78.000

0.000
0.000

0.000
30.200
30.200

0.000
256.000

256.000

0.000
0.000

0.000
0.000

0.000
687.000
687.000

337.500

337.500

0.000
3.000

6.000
6.000

ESTIMATE RUN 09/15/2004

AMOUNT
THIS
PERIOD

7,600.

975.

4,608.

446.

8,100.

375.

1,200.

00

00

.00

.20

00

.00

.00

55

00

00

16:

7,600.

975.

634.

4,608.

446.

8,100.

375.

1,200.

Page 2

05:03

CUMULATIVE
AMOUNT

00

00

.00

20

00

.00

.00

55

00

00

00



CONTID: C14513 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14513-BID ESTIMATE RUN 09/15/2004
PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 135.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
0065 208-00020 SILT FENCE 200.000 0.000
LF 180.000 585.00
3.25000 180.000 585.00
0070 210-00060 RESET MARKER 2.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 0.300 0.000
ACRE 0.000 0.00
1,350.00000 0.000 0.00
0080 213-00002 *MULCHING (WEED FREE HAY) 0.300 0.000
ACRE 0.000 0.00
1,450.00000 0.000 0.00
0085 213-00061 *MULCH TACKIFIER 50.000 0.000
1B 0.000 0.00
1.75000 0.000 0.00
0090 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 100.000 0.000
sy 0.000 0.00
2.60000 0.000 0.00
0095 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000
TON 7.410 978.12
132.00000 7.410 978.12
0100 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 725.000 0.000
TON 0.000 0.00
59.00000 0.000 0.00
0105 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 240.000 0.000
GAL 0.000 0.00
1.25000 0.000 0.00
0110 506-00209 RIPRAP (9 INCH) 4.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
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PCN: 14513-BID ESTIMATE RUN 09/15/2004
PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-10240 24 INCH CORRUGATED STEEL PIPE 52.000 0.000
LF 52.000 2,288.00
44.00000 52.000 2,288.00
0120 603-10300 30 INCH CORRUGATED STEEL PIPE 52.000 0.000
LF 52.000 2,392.00
46.00000 52.000 2,392.00
0125 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 450.00
450.00000 1.000 450.00
0130 603-30030 30 INCH STEEL END SECTION 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0140 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0145 607-00010 CORNER AND LINE BRACE POST 7.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0150 607-01000 FENCE BARBED WIRE WITH METAL POSTS 1,400.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0155 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 180.000 720.00
4.00000 180.000 720.00
0160 612-00010 DELINEATOR (SPECIAL) 2.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0165 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 0.000
EACH 0.000 0.00

33.00000 0.000 0.00
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PCN: 14513-BID ESTIMATE RUN 09/15/2004
PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00042  DELINEATOR (FLEXIBLE) (TYPE II) 3.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0175 612-00043  DELINEATOR (FLEXIBLE) (TYPE III) 4.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0180 625-00000  *CONSTRUCTION SURVEYING 1.000 0.000
Ls 0.700 2,520.00
3,600.00000 0.700 2,520.00
0185 626-00000  *MOBILIZATION 1.000 0.000
L s 0.316 7,900.00
25,000.00000 0.316 7,900.00
0190 627-00005  *EPOXY PAVEMENT MARKING 20.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0195 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 20.000 0.000
GAL 0.000 0.00
59.00000 0.000 0.00
0200 630-00000  FLAGGING 300.000 0.000
HOUR 172.000 3,612.00
21.00000 172.000 3,612.00
0205 630-00012  TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 11.000 4,532.00
412.00000 11.000 4,532.00
0210 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0215 630-80342  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 0.000
EACH 5.000 230.00
46.00000 5.000 230.00
0220 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 2.000 140.00

70.00000 2.000 140.00
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PCN: 14513-BID ESTIMATE RUN 09/15/2004
PROJECT: SHE 105A-011 ESTIMATE NO: 0001 16:05:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80360 DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 5.000 225.00
45.00000 5.000 225.00
0230 630-80380 TRAFFIC CONE 50.000 0.000
EACH 15.000 180.00
12.00000 15.000 180.00
0235 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 203-00100 MUCK EXCAV MCR 1 LINE ITEM 1 108.000 0.000
cY 108.000 3,391.20
31.40000 108.000 3,391.20
0265 420-00300 GEOTEXTILE (REINFORCEMENT) MCR 1 LINE ITEM 2 536.000 0.000
sy 536.000 6,110.40
11.40000 536.000 6,110.40
0270 630-00007 TRAF CTRL INSPECTION MCR 1 LINE ITEM 3 0.000 0.000
DAY 0.000 0.00
130.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 184,782.60 $ 60,692.47 $ 60,692.47

PROJECT TOTAL CURRENT AMT $ 184,782.60 $  60,692.47 S 60,692.47



